
 
 

STATE OF WASHINGTON 

TRANSPORTATION COMMISSION 
Transportation Building, PO Box 47308, Olympia, Washington  98504-7308 •••• (360) 705-7070 
Fax:  (360) 705-6802 •••• E-Mail:  transc@wsdot.wa.gov •••• http://www.wsdot.wa.gov/commission 

 
 
 
February 28, 2005 
 
 
 
 
The Honorable Mary Margaret Haugen 
Chair, Senate Transportation Committee 
PO Box 40482 
Olympia, WA 98504-0482 
 
The Honorable Ed Murray 
Chair, House Transportation Committee 
PO Box 40600 
Olympia, WA 98504-0600 
 
Dear Senator Haugen and Representative Murray: 
 
We are transmitting the Washington State Department of Transportation’s Quarterly Report on 
the delivery of the Capital Construction Programs for the quarter ending December 31, 2004.  
This transmittal includes hardcopy reports entitled, “Summary of Adjustments to Project 
Delivery” and “Project Status (Gantt Charts).” In addition to these reports, the Gray Notebook, 
Project Pages and Quarterly Project Reports can be found in an electronic format on our website 
at www.wsdot.wa.gov. 
 
While the overall intent of these reports is to communicate the status of each project funded by 
the 2003 Transportation Funding Package, they also represent the Department’s on-going 
commitment and effort to fulfill the Project Reporting Proviso contained in ESHB 2474, Sections 
302, 303 and 304, which was passed during the 2004 Legislative Session. 
 
In the 2004 Supplemental Transportation Budget, the Legislature included proviso language 
(Section 503) allowing the Commission’s adjustment of funds between projects contained in the 
2003 Transportation Funding Package. In order to efficiently and effectively deliver this 
program, the Department has proposed adjustments for 26 highway projects this quarter. These 
adjustments are listed in the Beige Pages of the Gray Notebook. (The summary table has been 
attached for your reference and can be found on page 16.) The dollar adjustment for each project 
along with a programmatic overview is included in the table.  
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The specific reasons for each adjustment have also been provided in the Beige Pages of the Gray 
Notebook under the section titled, “Proposed Adjustments to Delivery Planning.” These 
adjustments are in alignment and consistent with the criteria established in the Proviso and have 
been approved by the Transportation Commission. 
 
The Department has also proposed adjustments that fall outside the authority of the Commission 
under the same Proviso referenced above. These projects are shown in the Beige Pages of the 
Gray Notebook under the section titled, “Opportunities and Options for Legislative 
Consideration.” For this quarter, there are ten highway projects and ten rail projects that fall into 
this category. 
 
Given the timing of this report with the 2005 Legislative Session, we have included the 
“Opportunities and Options for Legislative Consideration” for Quarter 4 and Quarter 5. This will 
provide you with a complete overview of all Opportunities and Options that have occurred since 
passage of the 2004 Supplemental Transportation Budget.  
 
For further information about these reports, please contact Greg Selstead, Director, Project 
Control and Reporting Office, WSDOT at (360) 705-7130. 
 
Sincerely, 

 
Dale Stedman 
Chair 
 
Enclosures 
 
cc: Senator Dan Swecker 
 Representative Beverly Woods 
 Jennifer Ziegler, Transportation Commission 
 Mike Groesch, SHTC 
 Hayley Gamble, SHTC 
 Gary Lebow, HTC 
 Jay Alexander, HTC 
 Louise Bray, OFM 
 Theo Yu, OFM 
 Bob Fitchitt, LEAP 
 Paula Hammond, WSDOT/47316 
 John Conrad, WSDOT/47315 
 Mike Anderson, WSF/TB-32 
 


